

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010109-5

Document No. A 325X1

CONFIDENTIAL

Copy 2 of 3

file 99711-3

January 27, 1967

25X1

25X1

P. O. Box 6788
Fort Davis Station
Washington, D. C. 20020

25X1

Attention:

Reference:

Subject: Monthly Report

Declass Review by NGA.

Gentlemen:

Enclosed are five (5) copies of the 30th Monthly Letter Report covering the period of December 1, 1966, to December 31, 1966, in accordance with the referenced contract.

Yours truly,

INFORMATION SYSTEMS
MARKETING AND PLANNING DEPARTMENT

Manager, Contracts

25X1

TKL:ks

Encs: one (1) to Contracting Officer
four (4) directly to Technical Monitor ✓

"This material contains information affecting the national defense of the United States within the meaning of the espionage laws, Title 18, U. S. C., sections 793 and 794, the transmission or revelation of which in any manner to an unauthorized person is prohibited by law."

CONFIDENTIAL

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010109-5

25X1

CONTACT DUPLICATING AND RESEAU PRINTER

AND

HIGH RESOLUTION STEP AND REPEAT PRINTER

THIRTIETH MONTHLY LETTER REPORT

January 10, 1967

Period: Dec. 1, 1966 to Dec. 31, 1966



25X1

TABLE OF CONTENTS

<u>Section No.</u>		<u>Page No.</u>
1.0	<u>Contact Duplicating & Reseau Printer..</u>	
1.1	Purpose	1
1.2	Activity of this Report Period	1
1.3	Plans for next Period.....	1
1.4	Problems.....	1
1.5	Documentation.....	2
1.6	Questions Outstanding.....	2
2.0	<u>High Resolution Step & Repeat Printer.</u>	
2.1	Purpose.....	3
2.2	Activity of this Report Period	3

1.0 CONTACT DUPLICATING AND RESEAU PRINTER

1.1 Purpose

The overall objective of the current contract is the design, fabrication, test and delivery of a photographic step and repeat Contact Duplicating and Reseau Printer. Prime design goals are high-speed automatic operation, variable format capability, and high resolution with minimim film distortion or damage. The delivered equipment will be suitable for operational use. The printer will accommodate films of 70mm to 9½" width with frame lengths up to 30 inches and will provide operation in the Reseau mode and selective mode as options.

1.2 Activity of this Report Period

A proposal for a Film Metering Mechanism and minor completion items was submitted to the customer and approved. Arrangements are being made for shipment of the Printer and accessories to [] for modification. Modifications to the Preview & Punch Station at [] are tentatively complete pending further test.

25X1

25X1

1.3 Plans for Next Period

25X1

Install Printer in [] facility and make operational. Initiate drafting effort on Film Metering Mechanism and place necessary components on order.

25X1

Provide additional Reseau line samples to []
[] for testing of Preview and Punch Station.

25X1

1.4 Problems

None

1.5 Documentation

25X1

[] proposal B66-37 for addition of a Film Metering Mechanism has been approved. [] is proceeding on the verbal authorization of the Contracting Officer.

25X1

A list of items to be shipped to [] from the customer's facility has been submitted; i.e., printer, vacuum pump, hoses, film, test film, and film spools.

25X1

1.6 Questions Outstanding

None

2.0 HIGH RESOLUTION STEP AND REPEAT PRINTER

2.1 Purpose

The purpose of this effort is to design, fabricate, test and deliver in twenty months a high precision step and repeat, photographic contact printer. This printer will be capable of producing photographic contact prints of the highest possible quality, resolution, and acutance from roll film of widths varying from 70mm to 9½" and in preselected frame lengths from 5 inches up to a maximum of 30 inches.

2.2 Activity of this Report Period

There was no activity this month. The Stop-Work period expired 11 January 66. is still awaiting Government direction.

25X1

25X1

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010109-5

Approved For Release 2005/05/20 : CIA-RDP78B04770A001600010109-5